

Action Plan

Grantee: Texas - GLO

Grant: B-19-DF-48-0001

LOCCS Authorized Amount:	\$ 227,510,000.00
Grant Award Amount:	\$ 227,510,000.00
Status:	Submitted - Await for Review
Estimated PI/RL Funds:	\$ 0.00
Total Budget:	\$ 227,510,000.00

Funding Sources

No Funding Sources Found

Narratives

Disaster Damage:

Impact of 2019 Lower Rio Grande Valley Floods:

From June 24 to June 25, 2019, areas in South Texas were impacted by widespread rain and severe thunderstorms that were nearly identical to the events that led to the 2018 disaster declaration. High rain totals within Cameron, Hidalgo, and Willacy Counties led to street flooding, nearly 1,200 homes being destroyed or in need of major repair, and over 100 people needing to be evacuated. It was also reported that numerous mobile homes were flooded and flipped on their side due to the strength of the flood waters, and power outages were seen throughout the impacted cities and counties. On the first night of the flooding event, it was reported that over 40 roads were left impassable and eventually closed to the public.

It was estimated that peak wind gusts reached upwards of 65 to 75 mph and rain totals reached between 12 and 18 inches in some locations. However, due to the rain falling in heavy bursts with gaps of 2 to 3 hours with no precipitation, local officials reported that flooding and the flooding impacts could have been much worse. On June 27, 2019, the governor declared a state of disaster in Cameron, Hidalgo, and Willacy Counties. On July 17, 2019, the President issued a major disaster declaration, DR-4454, for Cameron, Hidalgo, and Willacy Counties.

Impact of Tropical Storm Imelda:

Tropical Storm Imelda made landfall near Freeport, Texas, on September 17, 2019. After moving inland, Imelda was quickly downgraded to a Tropical Depression over Houston on September 18. The tropical system continued to bring significant rain amounts and isolated tornadoes across Southeast Texas as it slowly moved away from the Texas coast. On September 19, Tropical Depression Imelda began to degenerate about 100 miles northeast of Houston but continued to bring heavy amounts of rain to Southeast and East Texas. Between September 20 and September 21, Imelda completely dissipated over Oklahoma. On October 4, the President issued a major disaster declaration, DR-4466, for the Tropical Storm Imelda impacted areas.

Overall, a steady influx of deep tropical moisture supplied Tropical Storm Imelda and its remnants as a combination of the system's slow looping motion over Eastern Texas produced widespread rainfall amounts greater than 30 inches across several counties, including portions of the Houston metro area to the west and Beaumont and Orange to the east. The highest rainfall total was 44.29 inches recorded 2 miles south-southwest of Fannett at a county drainage district site. The Fannett rainfall total is significant because 31 inches fell in just 12 hours. This rainfall caused devastating flooding along the Interstate 10 (I-10) corridor from Winnie eastward to Fannett, Beaumont, Vidor, and Orange, Texas. During the height of the flooding, numerous vehicles were either stuck or flooded on I-10 between Beaumont and Winnie for nearly 3 days. The 44.29-inch peak rainfall total designated Imelda as the seventh wettest tropical cyclone (in terms of highest rainfall total for a tropical cyclone) to impact the United States, the fifth wettest in the contiguous United States, and the fourth wettest in Texas since 1940.

There were six direct deaths reported from Imelda: four deaths in Jefferson County and two deaths in Harris County. In Chambers County, Riceland Medical Center was forced to evacuate while numerous high-water rescues were conducted;



over 1,000 vehicles were inundated by flood waters along I-10 and local roads. The damage caused by Tropical Storm Imelda was primarily flood-related with an estimated 5,100 homes impacted in Jefferson County alone. In Harris, Liberty, and Montgomery Counties up to 3,100 homes were impacted, while in Orange County it was estimated that just under 2,300 homes were impacted. It was also reported that in Orange County, 78 percent of those homes impacted by Tropical Storm Imelda were also impacted by Hurricane Harvey. The damage total from Tropical Storm Imelda is estimated to be near \$5 billion according to NOAA National Centers for Environmental Information and \$8 billion according to a report by AccuWeather.

As part of their countdown of the “Top 10 Weather Events of the 2010s,” the Houston-Galveston weather forecast office of the National Weather Service ranked Tropical Storm Imelda as the second most impactful weather event of the decade (2010-2019) to impact the region. The top-ranked weather event was Hurricane Harvey.

Recovery Needs:

The state of Texas completed the following needs assessment (the Assessment) to identify long-term needs and priorities for CDBG-DR funding allocated as a result of the 2019 Lower Rio Grande Valley Floods and Tropical Storm Imelda (the 2019 disasters). This Assessment is informed by a comprehensive set of data sources that cover multiple geographies and sectors and was completed according to guidelines set forth by HUD in their previous Federal Register (FR) notice, 83 FR 5844 (February 9, 2018). This previous notice is cited within HUD’s FR notice for the 2018 and 2019 disaster allocations (the Notice), 85 FR 4681 (January 27, 2020), as the applicable notice to inform the development of the assessment of community impacts and unmet needs, and to guide the development and prioritization of planned recovery activities. The information presented throughout the Assessment focuses on the impacts sustained by the 10 CDBG-DR eligible counties: Cameron, Chambers, Harris, Hidalgo, Jefferson, Liberty, Montgomery, Orange, San Jacinto, and Willacy. The information for the Assessment was compiled using federal and state sources, including information from FEMA, HUD, the Texas Division of Emergency Management, the Small Business Administration, and the Texas Department of Housing and Community Affairs (TDHCA).

This Assessment includes specific details about unmet needs within the eligible communities and includes details for housing, infrastructure, and economic revitalization. This Assessment will take into consideration unmet needs resulting from the 2019 disasters; primarily, the Assessment considers and addresses the housing unmet needs, in accordance with HUD’s Federal Register notice for this CDBG-DR allocation, 85 FR 4681 (January 27, 2020). The Assessment will also discuss additional types of assistance that may be available to affected communities and individuals such as insurance, other federal assistance, or any other possible funding sources. Taking the above into consideration, mitigation and resiliency measures to protect against future hazards will also be examined.

Project Summary

Project #	Project Title	Grantee Activity #	Activity Title	Grantee Program
0001	Administration	ADMIN[19D INF PD Holding]	Administration	
		Administration[19D]		
0002	Local, Regional, and State	Planning[19D]	Planning	
0003	Affordable Rental Program	ARP_HMID_LMI[19D_Imelda]	Affordable Rental (Imelda)	
		ARP_HMID_LMI[19D_LRGV]	Affordable Rental (LRGV)	
		ARP_SMID_LMI[19D_Imelda]	Affordable Rental (Imelda)	
		ARP_SMID_LMI[19D_LRGV]	Affordable Rental (LRGV)	
0004	Homeowner Assistance Program	HAP_HMID_LMI[19D_Imelda]	Homeowner Assistance Program	
		HAP_HMID_LMI[19D_LRGV]		
		HAP_HMID_UN[19D_Imelda]		
		HAP_HMID_UN[19D_LRGV]		
		HAP_SMID_LMI[19D_Imelda]		
		HAP_SMID_LMI[19D_LRGV]		
		HAP_SMID_UN[19D_Imelda]		
		HAP_SMID_UN[19D_LRGV]		
0005	Homeowner Reimbursement	HRP_HMID_LMI[19D_Imelda]	Homeowner Reimbursement Program	
		HRP_HMID_LMI[19D_LRGV]		
		HRP_HMID_UN[19D_Imelda]		
		HRP_HMID_UN[19D_LRGV]		



		HRP_SMID_LMI[19D_Imelda]	
		HRP_SMID_LMI[19D_LRGV]	
		HRP_SMID_UN[19D_Imelda]	
		HRP_SMID_UN[19D_LRGV]	
0006	Infrastructure Competition	INF_HMID_LMI_24-067-001- E186_Beaumont_F&D	Flood and Drainage
		INF_HMID_LMI_24-067-002- E187_ChambersCounty_F&D	
		INF_HMID_LMI_24-067-003- E188_China_SI	Street Improvements
		INF_HMID_LMI_24-067-004- E191_Daisetta_SI	
		INF_HMID_LMI_24-067-005- E192_LagunaVista_F&D	Flood and Drainage
		INF_HMID_LMI_24-067-006- E193_Mission_F&D	
		INF_HMID_LMI_24-067-007- E194_OldRiver-Winfree_F&D	
		INF_HMID_LMI_24-067-008- E195_Palmview_F&D	
		INF_HMID_LMI_24-067-009- E196_PineForest_F&D	
		INF_HMID_LMI_24-067-011- E198_Pinehurst_SF	Sewer Facilities
		INF_HMID_LMI_24-067-012- E199_Pinehurst_SF	Sewer System Improvements
		INF_HMID_LMI_24-067-013- E200_RioHondo_F&D	Flood and Drainage
		INF_HMID_LMI_24-067-014- E201_Splendor_F&D	
		INF_HMID_LMI_24-067-015- E202_WestOrange_F&D	
		INF_HMID_LMI_24-067-023- E210_LaFeria_F&D	
		INF_HMID_LMI_24-067-028- E216_Nome_SF	Sewer Facilities
		INF_HMID_LMI_24-067-031- E219_OrangeCounty_F&D	Flood and Drainage
		INF_HMID_LMI_24-067-032- E220_Pasadena_SF	Sewer Facilities
		INF_HMID_LMI_24-067-034- E222_PortArthur_SF	
		INF_HMID_LMI_24-067-036- E224_PortIsabel_F&D	Flood & Drainage
		INF_HMID_LMI_24-067-037- E225_Primeria_SF	Sewer Facilities
		INF_HMID_LMI_24-067-041- E229_SantaRosa_F&D	Flood & Drainage
		INF_HMID_LMI_24-067-042- E230_SantaRosa_F&D	
		INF_HMID_LMI_24-067-045- E233_WestOrange_SI	Street Improvements
		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities
		INF_HMID_LMI_GranteeSupport[19D]_SI	Infrastructure Grantee Support for Subrecipient HMID LMI Street Improvement Activities
		INF_HMID_LMI_GranteeSupport[19D]_WSF	Infrastructure Grantee Support for Subrecipient HMID LMI Water/Sewer Facility Activities



INF_HMID_UN_24-067-010- Water Facilities
 E197_PineForest_WF
 INF_HMID_UN_24-067-030- Flood & Drainage
 E218_OrangeCounty_F&D

 INF_HMID_UN_GranteeSupp Infrastructure Grantee Support
 ort[19D]_F&D for Subrecipient HMID UN
 Flood and Drainage Activities

 INF_HMID_UN_GranteeSupp Infrastructure Grantee Support
 ort[19D]_WSF for Subrecipient HMID UN
 Water/Sewer Facility Activities

 INF_SMID_LMI_24-067-016- Flood and Drainage
 E203_WillacyCounty_F&D

 INF_SMID_LMI_24-067-017-
 E204_WillacyCounty_F&D

 INF_SMID_LMI_24-067-038-
 E226_Raymondville_F&D

 INF_SMID_LMI_24-067-039-
 E227_Raymondville_F&D

 INF_SMID_LMI_GranteeSupp Infrastructure Grantee Support
 port[19D]_F&D for Subrecipient SMID LMI
 Flood and Drainage Activities

9999

Restricted Balance

No activities in this project



Activities

Project # / 0001 / Administration

Grantee Activity Number: ADMIN[19D INF PD Holding]

Activity Title: Administration

Activity Type:

Administration

Project Number:

0001

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Not Applicable (for Planning/Administration or Unprogrammed Funds only)

Benefit Report Type:

NA

Ancillary Activities

None

Proposed budgets for organizations carrying out Activity:

Responsible Organization

Texas General Land Office

Organization Type

State Agency

Proposed Budget

\$ 574,400.00

Location Description:

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

10/15/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 574,400.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 574,400.00



Activity Description:

Administrative costs holding for infrastructure

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None



Grantee Activity Number: Administration[19D]

Activity Title: Administration

Activity Type:

Administration

Project Number:

0001

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Not Applicable (for Planning/Administration or Unprogrammed Funds only)

Benefit Report Type:

NA

Ancillary Activities

None

Proposed budgets for organizations carrying out Activity:

Responsible Organization

Texas General Land Office

Organization Type

State Agency

Proposed Budget

\$ 10,801,100.00

Location Description:

Administrative costs will incur in the eligible counties.

Activity Description:

Administrative costs

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None



Environmental Reviews: None

Activity Supporting Documents: None

Project # / 0002 / Local, Regional, and State Planning



Grantee Activity Number: Planning[19D]

Activity Title: Planning

Activity Type:

Planning

Project Number:

0002

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Not Applicable (for Planning/Administration or Unprogrammed Funds only)

Benefit Report Type:

NA

Ancillary Activities

None

Projected Accomplishments

of community engagement meetings/events

of Plans or Planning Products

Activity funds eligible for DREF (Ike Only)

Total**Proposed budgets for organizations carrying out Activity:****Responsible Organization**

Texas General Land Office

Organization Type

State Agency

Proposed Budget

\$ 11,375,500.00

Location Description:

Planning activities will take place in the affected areas.

Activity Description:

To provide an efficient and effective method of selecting and executing planning studies following the 2019 Lower Rio Grande Valley Floods and Tropical Storm Imelda, the GLO will work with Texas universities, state agencies, federal agencies, regional planning and oversight groups—including councils of governments, river authorities, and drainage districts— and/or vendors (term which shall include, but not limited to, governmental entities, nonprofit and for profit firms, entities, and organizations) to conduct studies with CDBG-DR funds. The HUD-identified most impacted and distressed areas will see the most benefit of these planning activities, as 80 percent of planning funds will be used in studies which directly impact the HUD-identified most impacted and distressed areas.

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None

Project # / 0003 / Affordable Rental Program



Grantee Activity Number: ARP_HMID_LMI[19D_Imelda]

Activity Title: Affordable Rental (Imelda)

Activity Type:
Affordable Rental Housing

Project Number:
0003

Projected Start Date:
03/22/2021

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Benefit Report Type:
Direct (Households)

Activity Status:
Under Way

Project Title:
Affordable Rental Program

Projected End Date:
10/15/2025

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Total Budget: \$ 17,968,000.00

Most Impacted and Distressed Budget: \$ 17,968,000.00

Other Funds: \$ 0.00

Total Funds: \$ 17,968,000.00

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households	436		397	91.06
# of Households	436		397	91.06

Projected Accomplishments

	Total
# of Singlefamily Units	
# of Multifamily Units	436
# of Housing Units	436
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
Activity funds eligible for DREF (Ike Only)	
# of Properties	



Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 17,968,000.00

Location Description:

The GLO allocated program funds to address unmet rental needs for the counties impacted by the 2019 Tropical Storm Imelda in the HUD designated most impacted and distressed areas. Stonegate Manor - 4121 Turtle Creek Dr, Port Arthur, TX, 77642, Sunlight Manor - 2950 S 8th St, Beaumont, TX, 77701, New Caney Royal Garden - 22917 Gabriel Rd, New Caney, TX, 77357, New Caney Pioneer - 22917 Gabriel Rd, New Caney, TX, 77357, and Cleveland Family Pioneer - 414 N Holly Ave, Cleveland, TX, 77327.

Activity Description:

The program has been designed to provide funds for rehabilitation, reconstruction, and new construction of public housing and affordable multifamily housing projects in areas impacted by the 2019 Tropical Storm Imelda. These activities will meet low to moderate income national objective. There are a total of five multifamily complexes in this activity. The following complexes are rehabilitation projects; Stonegate Manor, and Sunlight Manor. The following complexes are new construction projects; New Caney Royal Gardens, New Caney Pioneer, and Cleveland Family Pioneer.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: ARP_HMID_LMI[19D_LRGV]

Activity Title: Affordable Rental (LRGV)

Activity Type:
Affordable Rental Housing

Project Number:
0003

Projected Start Date:
03/22/2021

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Benefit Report Type:
Direct (Households)

Activity Status:
Under Way

Project Title:
Affordable Rental Program

Projected End Date:
10/15/2025

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Total Budget: \$ 7,272,000.00

Most Impacted and Distressed Budget: \$ 7,272,000.00

Other Funds: \$ 0.00

Total Funds: \$ 7,272,000.00

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households	172		172	100.00
# of Households	172		172	100.00

Projected Accomplishments

	Total
# of Singlefamily Units	
# of Multifamily Units	172
# of Housing Units	172
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
Activity funds eligible for DREF (Ike Only)	
# of Properties	



Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 7,272,000.00

Location Description:

The GLO allocated program funds to address unmet rental needs for the counties impacted by the 2019 Lower Rio Grande Valley Floods in the HUD most impacted and distressed areas. La Villita Apartments - 529 Old Port Isabel Rd, Brownsville, TX, 78521, and BCC Village Townhomes - Mayorca Ave, Brownsville, TX, 78526.

Activity Description:

The program has been designed to provide funds for rehabilitation, reconstruction, and new construction of public housing and affordable multifamily housing projects in areas impacted by the 2019 Lower Rio Grande Valley Floods. These activities will meet low to moderate income national objective. There are a total of two multifamily complexes in this activity.

The following complex is a rehabilitation projects; La Villita Apartments.

The following complex is a new construction projects; BCC Village Townhomes.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: ARP_SMID_LMI[19D_Imelda]

Activity Title: Affordable Rental (Imelda)

Activity Type:
Affordable Rental Housing

Project Number:
0003

Projected Start Date:
03/22/2021

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Benefit Report Type:
Direct (Households)

Activity Status:
Under Way

Project Title:
Affordable Rental Program

Projected End Date:
10/15/2025

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Total Budget: \$ 4,492,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 4,492,000.00

Ancillary Activities

None

Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# of Households				0.0
Projected Accomplishments	Total			
# of Singlefamily Units				
# of Multifamily Units				
# of Housing Units				
# of Targeted Section 3 Labor Hours	1			
# of Section 3 Labor Hours	1			
# of Total Labor Hours	1			
Activity funds eligible for DREF (Ike Only)				
# of Properties				



Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 4,492,000.00

Location Description:

The GLO allocated program funds to address unmet rental needs for the counties impacted by the 2019 Tropical Storm Imelda.

Activity Description:

The program has been designed to provide funds for rehabilitation, reconstruction, and new construction of public housing and affordable multifamily housing projects in areas impacted by the 2019 Tropical Storm Imelda.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: ARP_SMID_LMI[19D_LRGV]

Activity Title: Affordable Rental (LRGV)

Activity Type:

Affordable Rental Housing

Project Number:

0003

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Affordable Rental Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 1,818,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,818,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

Renter Households

Total Low Mod Low/Mod%

8 8 100.00

of Households

8 8 100.00

Projected Accomplishments

of Singlefamily Units

Total

of Multifamily Units

8

of Housing Units

8

of Targeted Section 3 Labor Hours

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

Activity funds eligible for DREF (Ike Only)

of Properties



Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 1,818,000.00

Location Description:

The GLO allocated program funds to address unmet rental needs for the counties impacted by the 2019 Lower Rio Grande Valley Floods in the state designated most impacted and distressed areas. La Perla Estates - 22502 Campbell Blvd, San Perlita, TX, 78590.

Activity Description:

The program has been designed to provide funds for rehabilitation, reconstruction, and new construction of public housing and affordable multifamily housing projects in areas impacted by the 2019 Lower Rio Grande Valley Floods. These activities will meet low to moderate income national objective. There are a total of one multifamily complex in this activity. The following complex is a new construction project; La Perla Estates.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None

Project # / 0004 / Homeowner Assistance Program



Grantee Activity Number: HAP_HMID_LMI[19D_Imelda]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0004

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Homeowner Assistance Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 47,958,000.00

Most Impacted and Distressed Budget: \$ 47,958,000.00

Other Funds: \$ 0.00

Total Funds: \$ 47,958,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	31		31	100.00
# of Households	31		31	100.00

Projected Accomplishments

	Total
# of Singlefamily Units	31
# of Multifamily Units	
# of Housing Units	31
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	19
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	
#Units with other green	



- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 47,958,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Tropical Storm Imelda.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HAP_HMID_LMI[19D_LRGV]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

0004

Project Title:

Homeowner Assistance Program

Projected Start Date:

03/22/2021

Projected End Date:

10/15/2025

Project Draw Block by HUD:

Not Blocked

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block by HUD:

Not Blocked

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Block Drawdown By Grantee:

Not Blocked

Total Budget: \$ 22,100,000.00

Most Impacted and Distressed Budget: \$ 22,100,000.00

Other Funds: \$ 0.00

Total Funds: \$ 22,100,000.00

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	13		13	100.00
# of Households	13		13	100.00

Projected Accomplishments

	Total
# of Singlefamily Units	13
# of Multifamily Units	
# of Housing Units	13
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	8
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	
#Units with other green	



- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 22,100,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Lower Rio Grande Valley Floods.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HAP_HMID_UN[19D_Imelda]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0004

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Homeowner Assistance Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 12,612,000.00

Most Impacted and Distressed Budget: \$ 12,612,000.00

Other Funds: \$ 0.00

Total Funds: \$ 12,612,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	53			0.00
# of Households	53			0.00

Projected Accomplishments

	Total
# of Singlefamily Units	53
# of Multifamily Units	
# of Housing Units	53
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	33
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 12,612,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Tropical Storm Imelda.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HAP_HMID_UN[19D_LRGV]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0004

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Homeowner Assistance Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 2,320,000.00

Most Impacted and Distressed Budget: \$ 2,320,000.00

Other Funds: \$ 0.00

Total Funds: \$ 2,320,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	53			0.00
# of Households	53			0.00

Projected Accomplishments

	Total
# of Singlefamily Units	53
# of Multifamily Units	
# of Housing Units	53
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	32
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 2,320,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Lower Rio Grande Valley Floods.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HAP_SMID_LMI[19D_Imelda]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0004

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Homeowner Assistance Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 6,530,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 6,530,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	13		13	100.00
# of Households	13		13	100.00

Projected Accomplishments

	Total
# of Singlefamily Units	13
# of Multifamily Units	
# of Housing Units	13
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	8
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	
#Units with other green	



- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 6,530,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Tropical Storm Imelda.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HAP_SMID_LMI[19D_LRGV]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0004

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Homeowner Assistance Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 5,120,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 5,120,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	23		23	100.00
# of Households	23		23	100.00

Projected Accomplishments

	Total
# of Singlefamily Units	23
# of Multifamily Units	
# of Housing Units	23
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	14
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	
#Units with other green	



- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 5,120,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Lower Rio Grande Valley Floods.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HAP_SMID_UN[19D_Imelda]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0004

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Homeowner Assistance Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 1,870,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,870,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

Renter Households

Total **Low** **Mod** **Low/Mod%**

0.0

Owner Households

123

0.00

of Households

123

0.00

Projected Accomplishments

of Singlefamily Units

Total

123

of Multifamily Units

of Housing Units

123

of Targeted Section 3 Labor Hours

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

of Elevated Structures

75

of Substantially Rehabilitated Units

ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 1,870,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Tropical Storm Imelda.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HAP_SMID_UN[19D_LRGV]

Activity Title: Homeowner Assistance Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0004

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Homeowner Assistance Program

Projected End Date:

10/15/2025

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 400,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 400,000.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

Renter Households

Total **Low** **Mod** **Low/Mod%**

0.0

Owner Households

6

0.00

of Households

6

0.00

Projected Accomplishments

of Singlefamily Units

Total

6

of Multifamily Units

of Housing Units

6

of Targeted Section 3 Labor Hours

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

of Elevated Structures

3

of Substantially Rehabilitated Units

ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 400,000.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Assistance Program (HAP) will rehabilitate and reconstruct owner-occupied single family homes damaged by the 2019 Lower Rio Grande Valley Floods.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: HRP_HMID_LMI[19D_Imelda]

Activity Title: Homeowner Reimbursement Program

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
0005

Projected Start Date:
03/22/2021

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:
Under Way

Project Title:
Homeowner Reimbursement Program

Projected End Date:
10/15/2024

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Total Budget: \$ 4,233,040.00

Most Impacted and Distressed Budget: \$ 4,233,040.00

Other Funds: \$ 0.00

Total Funds: \$ 4,233,040.00

Benefit Report Type:
Direct (Households)

Ancillary Activities

None

Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	136		136	100.00
# of Households	136		136	100.00

Projected Accomplishments	Total
# of Singlefamily Units	136
# of Multifamily Units	
# of Housing Units	136
# of Targeted Section 3 Labor Hours	
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	



Activity funds eligible for DREF (Ike Only)

- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 4,233,040.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Environmental Reviews: None

Grantee Activity Number: HRP_HMID_LMI[19D_LRGV]
Activity Title: Homeowner Reimbursement Program

Activity Type:
Rehabilitation/reconstruction of residential structures
Project Number:
0005
Projected Start Date:
03/22/2021
Project Draw Block by HUD:
Not Blocked
Activity Draw Block by HUD:
Not Blocked
Block Drawdown By Grantee:
Not Blocked
National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:
Under Way
Project Title:
Homeowner Reimbursement Program
Projected End Date:
10/15/2024
Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards
Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards
Total Budget: \$ 1,653,360.00
Most Impacted and Distressed Budget: \$ 1,653,360.00
Other Funds: \$ 0.00
Total Funds: \$ 1,653,360.00

Benefit Report Type:
Direct (Households)

Ancillary Activities

None

Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	57		57	100.00
# of Households	57		57	100.00
Projected Accomplishments	Total			
# of Singlefamily Units	57			
# of Multifamily Units				
# of Housing Units	57			



- # of Targeted Section 3 Labor Hours
- # of Section 3 Labor Hours
- # of Total Labor Hours
- # of Elevated Structures
- # of Substantially Rehabilitated Units
- # ELI Households (0-30% AMI)
- Activity funds eligible for DREF (Ike Only)
- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 1,653,360.00

Location Description:

Activities shall take place in the affected areas in the Lower Rio Grande Valley.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.



Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Grantee Activity Number: HRP_HMID_UN[19D_Imelda]

Activity Title: Homeowner Reimbursement Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0005

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Homeowner Reimbursement Program

Projected End Date:

10/15/2024

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 1,814,160.00

Most Impacted and Distressed Budget: \$ 1,814,160.00

Other Funds: \$ 0.00

Total Funds: \$ 1,814,160.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	58			0.00
# of Households	58			0.00

Projected Accomplishments

	Total
# of Singlefamily Units	58
# of Multifamily Units	
# of Housing Units	58
# of Targeted Section 3 Labor Hours	
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 1,814,160.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Grantee Activity Number: HRP_HMID_UN[19D_LRGV]

Activity Title: Homeowner Reimbursement Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0005

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Homeowner Reimbursement Program

Projected End Date:

10/15/2024

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 971,440.00

Most Impacted and Distressed Budget: \$ 971,440.00

Other Funds: \$ 0.00

Total Funds: \$ 971,440.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

Renter Households

Total **Low** **Mod** **Low/Mod%**

0.0

Owner Households

24

0.00

of Households

24

0.00

Projected Accomplishments

Total

of Singlefamily Units

24

of Multifamily Units

of Housing Units

24

of Targeted Section 3 Labor Hours

of Section 3 Labor Hours

of Total Labor Hours

of Elevated Structures

of Substantially Rehabilitated Units

ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 971,440.00

Location Description:

Activities shall take place in the affected areas in the Lower Rio Grande Valley.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Grantee Activity Number: HRP_SMID_LMI[19D_Imelda]

Activity Title: Homeowner Reimbursement Program

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
0005

Projected Start Date:
03/22/2021

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Benefit Report Type:
Direct (Households)

Activity Status:
Under Way

Project Title:
Homeowner Reimbursement Program

Projected End Date:
10/15/2024

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Total Budget: \$ 1,058,260.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,058,260.00

Ancillary Activities

None

Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	33		33	100.00
# of Households	33		33	100.00

Projected Accomplishments	Total
# of Singlefamily Units	33
# of Multifamily Units	
# of Housing Units	33
# of Targeted Section 3 Labor Hours	
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	
#Units with other green	



- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 1,058,260.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Grantee Activity Number: HRP_SMID_LMI[19D_LRGV]

Activity Title: Homeowner Reimbursement Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0005

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Homeowner Reimbursement Program

Projected End Date:

10/15/2024

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 396,900.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 396,900.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	15		15	100.00
# of Households	15		15	100.00

Projected Accomplishments

	Total
# of Singlefamily Units	15
# of Multifamily Units	
# of Housing Units	15
# of Targeted Section 3 Labor Hours	
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	
#Units with other green	



- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 396,900.00

Location Description:

Activities shall take place in the affected areas in the Lower Rio Grande Valley.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Grantee Activity Number: HRP_SMID_UN[19D_Imelda]

Activity Title: Homeowner Reimbursement Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

0005

Projected Start Date:

03/22/2021

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Homeowner Reimbursement Program

Projected End Date:

10/15/2024

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 453,540.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 453,540.00

Benefit Report Type:

Direct (Households)

Ancillary Activities

None

Projected Beneficiaries

Renter Households

Total Low Mod Low/Mod%

0.0

Owner Households

14

0.00

of Households

14

0.00

Projected Accomplishments

of Singlefamily Units

Total

14

of Multifamily Units

of Housing Units

14

of Targeted Section 3 Labor Hours

of Section 3 Labor Hours

of Total Labor Hours

of Elevated Structures

of Substantially Rehabilitated Units

ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 453,540.00

Location Description:

Activities shall take place in the affected areas.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Grantee Activity Number: HRP_SMID_UN[19D_LRGV]

Activity Title: Homeowner Reimbursement Program

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
0005

Projected Start Date:
03/22/2021

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:
Under Way

Project Title:
Homeowner Reimbursement Program

Projected End Date:
10/15/2024

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Total Budget: \$ 259,300.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 259,300.00

Benefit Report Type:
Direct (Households)

Ancillary Activities

None

Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# Renter Households				0.0
# Owner Households	6			0.00
# of Households	6			0.00

Projected Accomplishments	Total
# of Singlefamily Units	6
# of Multifamily Units	
# of Housing Units	6
# of Targeted Section 3 Labor Hours	
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
# of Substantially Rehabilitated Units	
# ELI Households (0-30% AMI)	
Activity funds eligible for DREF (Ike Only)	



- #Units with other green
- #Units deconstructed
- #Sites re-used
- #Units exceeding Energy Star
- #Units with bus/rail access
- #Low flow showerheads
- #Low flow toilets
- #Units with solar panels
- #Dishwashers replaced
- #Clothes washers replaced
- #Refrigerators replaced
- #Light fixtures (outdoors) replaced
- #Light Fixtures (indoors) replaced
- #Replaced hot water heaters
- #Replaced thermostats
- #Efficient AC added/replaced
- #High efficiency heating plants
- #Additional Attic/Roof Insulation
- #Energy Star Replacement Windows
- # of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 259,300.00

Location Description:

Activities shall take place in the affected areas in the Lower Rio Grande Valley.

Activity Description:

The Homeowner Reimbursement Program (HRP) for eligible expenses and Small Business Administration (SBA) disaster home loans incurred by homeowners for repairs to a primary residence prior to application for these funds. Up to \$50,000 per household may be reimbursed.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: No

Activity Supporting Documents: None



Grantee Activity Number: INF_HMID_LMI_24-067-001-E186_Beaumont_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

10/10/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F	Flood and Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Rio Hondo	B-19-DF-48-0001	improvement	0006		&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

of Persons

Total

106

Low

Mod

60

Low/Mod%

56.60

Projected Accomplishments

Total

of Targeted Section 3 Labor Hours

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

of Elevated Structures

Activity funds eligible for DREF (Ike Only)

of cable feet of public utility

of Linear miles of Public Improvement

of Linear feet of Public Improvement

3839

Proposed budgets for organizations carrying out Activity:

Responsible Organization

Beaumont

Organization Type

Unknown

Proposed Budget

\$ 1,000,000.00



Location Description:

Construction shall take place in the City of Beaumont on Ammie Street, Bun Street, Theresa Street, Chambless Drive, and Chambless Drive Outfall.

Activity Description:

The City of Beaumont shall acquire land; excavate; clean and regrade channels; remove and install pipe, riprap, and junction boxes; excavate a new outfall channel; install flap gates; remove trees; remove and replace driveways, pedestrian bridge, turnouts, and sidewalks; install service connections; and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_SUR_E186_Beaumont_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

09/18/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Port Isabel	B-19-DF-48-0001	improvement	0006		&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

# of Persons	Total	Low	Mod	Low/Mod%
	725		604	83.31

Projected Accomplishments

# of Targeted Section 3 Labor Hours	Total
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	1
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	750

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Chambers County	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in Chambers County along the outfall ditch - East of Chestnut Avenue and 2nd Street.



Activity Description:

Chambers County shall clear, grub, excavate outfall ditch, install articulated block mats, hydromulch seeding, and complete associated appurtenances. These activities meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document [SUR_E187_ChambersCounty.pdf](#)



Grantee Activity Number: INF_HMID_LMI_24-067-003-E188_China_SI

Activity Title: Street Improvements

Activity Type:

Construction/reconstruction of streets

Project Number:

0006

Projected Start Date:

09/25/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
WEST ORANGE, CITY OF	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-045-E233_WestOrange_SI	Street Improvements		
Daisetta	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-004-E191_Daisetta_SI	Street Improvements		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_GranteeSupport[19D]_SI	Infrastructure Grantee Support for Subrecipient HMID LMI Street Improvement Activities		Y

Projected Beneficiaries

of Persons

Total	Low	Mod	Low/Mod%
167		104	62.28

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

Activity funds eligible for DREF (Ike Only)



of Linear miles of Public Improvement

of Linear feet of Public Improvement

4300

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
China	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of China on South Broadway Road.

Activity Description:

City of China shall rehabilitate roadway base, install final surface, and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document SUR_E188_China_SI.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-004-E191_Daisetta_SI
Activity Title: Street Improvements

Activity Type:
Construction/reconstruction of streets

Activity Status:
Under Way

Project Number:
0006

Project Title:
Infrastructure Competition

Projected Start Date:
09/18/2023

Projected End Date:
12/31/2026

Project Draw Block by HUD:
Not Blocked

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:

Block Drawdown By Grantee:
Not Blocked

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:
Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
China	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-003-E188_China_SI	Street Improvements		
WEST ORANGE, CITY OF	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-045-E233_WestOrange_SI	Street Improvements		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_GranteeSupport[19D]_SI	Infrastructure Grantee Support for Subrecipient HMID LMI Street Improvement Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	740	230	170	54.05

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1

Activity funds eligible for DREF (Ike Only)



of Linear miles of Public Improvement

of Linear feet of Public Improvement

6835

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Daisetta	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Daisetta along Bobcat Lane, Dakota Street, and Idaho Street. This project constitutes a city-wide benefit to the persons of City of Daisetta.

Activity Description:

City of Daisetta shall reconstruct streets including the base, construct an intersection turnout, and complete associated appurtenances. These activities meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document LMISD_E191_Daisetta_SI.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

10/22/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 975,174.00

Most Impacted and Distressed Budget: \$ 975,174.00

Other Funds: \$ 0.00

Total Funds: \$ 975,174.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	improvement	0006		F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	399		253	63.41

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	4550

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Laguna Vista	Unknown	\$ 975,174.00

Location Description:

Construction shall take place in the Town of Laguna Vista on Palm Boulevard, Orange Lane, Ebony Lane, and Mesquite Drive.



Activity Description:

The Town of Laguna Vista shall install erosion control, remove asphalt and base, install pipe and storm drain, conduct pavement and driveway repairs, and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document [SURLMISD_E145_LagunaVista.pdf](#)



Grantee Activity Number: INF_HMID_LMI_24-067-006-E193_Mission_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Activity Status:

Under Way

Project Number:

0006

Project Title:

Infrastructure Competition

Projected Start Date:

09/18/2023

Projected End Date:

12/31/2026

Project Draw Block by HUD:

Not Blocked

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block by HUD:

Not Blocked

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Block Drawdown By Grantee:

Not Blocked

Total Budget: \$ 999,162.14

Most Impacted and Distressed Budget: \$ 999,162.14

Other Funds: \$ 0.00

Total Funds: \$ 999,162.14

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Benefit Report Type:

Area Benefit (Census)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendora	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendora_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# of Persons	2800		1875	66.96

Projected Accomplishments	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	2499

LMI%:	66.96
-------	-------

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Mission, city of	Local Government	\$ 999,162.14

Location Description:

Construction shall take place in the City of Mission along Lomita Avenue.

Activity Description:



City of Mission shall remove and dispose existing piping, install pipe, manholes, inlet, and junction boxes; adjust utility services; repair pavement; and complete associated appurtenances. These activities meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

11/09/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	improvement	0006		F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	928		640	68.97

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	4705

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Old River-Winfree	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Old River-Winfree at CR 4020, Shady Lane, Shady Lane and Blackberry Lane, Blackberry Lane, and Woodland Lane.



Activity Description:

The City of Old River-Winfree shall provide trench safety, install ditches and culverts, rehabilitate swales, demolish and repair roads, stabilize subgrade, and complete associated appurtenances. These activities will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_Survey_E194_OldRiverWinfree_LMI_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-008-E195_Palmview_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

09/20/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 606,985.55

Most Impacted and Distressed Budget: \$ 606,985.55

Other Funds: \$ 0.00

Total Funds: \$ 606,985.55

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Port Isabel	B-19-DF-48-0001	improvement	0006		&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

# of Persons	Total	Low	Mod	Low/Mod%
	259		162	62.55

Projected Accomplishments

# of Targeted Section 3 Labor Hours	Total
	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	1890

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
CITY OF PALMVIEW	Local Government	\$ 606,985.55

Location Description:

Construction shall take place in the City of Palmview along Moorefield Road, easement, and Detention Pond.



Activity Description:

City of Palmview shall reconstruct streets including the base, construct an intersection turnout, and complete associated appurtenances. These activities meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document SUR_E195_Palmview_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-009-E196_PineForest_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

10/31/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	improvement	0006		F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

# of Persons	Total	Low	Mod	Low/Mod%
	87		52	59.77

Projected Accomplishments

# of Targeted Section 3 Labor Hours	Total
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	1
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	5150

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Pine Forest	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Pine Forest on Hulett Street, Kilmer Drive, and Along Outfall.



Activity Description:

The City of Pine Forest shall remove, replace, and improve roadside and outfall ditches and culverts; reconstruct existing roadway and driveways; perform erosion control; seed; sod; and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document SUR_E196_PineForest_FD.pdf



**Grantee Activity Number: INF_HMID_LMI_24-067-011-
E198_Pinehurst_SF**

Activity Title: Sewer Facilities

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

11/01/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-012-E199_Pinehurst_SF	Sewer System Improvements		
CITY OF PRIMERA	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-037-E225_Primera_SF	Sewer Facilities		
Nome	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-028-E216_Nome_SF	Sewer Facilities		
Port Arthur	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-034-E222_PortArthur_SF	Sewer Facilities		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GranteeSupport[19D]_WSF	Infrastructure Grantee Support for Subrecipient HMID LMI Water/Sewer Facility		Y



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GranteeSupport[19D]_WSF	Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	2453	1333	594	78.56

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
Activity funds eligible for DREF (Ike Only)	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	11401
# of public facilities	

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Pinehurst	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Pinehurst at MacArthur Drive, Dal Sasso Drive, 34th Street, the easement between Strickland Drive and King Arthur Court, Gunn Drive N., Gunn Drive S., Pinewood Circle, Pelican Street, Peacock Street, North 30th Street, Pheasant Street, 33rd Street, West Park Avenue, 29th Street, Lazy Holw Drive.

Activity Description:

The City of Pinehurst shall rehabilitate sanitary sewer lines; install sanitary services and sanitary sewer cleanouts; remove, replace, and install manholes; and complete associated appurtenances. These activities will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:



Environmental Reviews: None

Document 19D_Survey_E198_Pinehurst_LMI_SL.pdf



**Grantee Activity Number: INF_HMID_LMI_24-067-012-
E199_Pinehurst_SF**

Activity Title: Sewer System Improvements

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

10/27/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-011-E198_Pinehurst_SF	Sewer Facilities		
CITY OF PRIMERA	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-037-E225_Primera_SF	Sewer Facilities		
Nome	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-028-E216_Nome_SF	Sewer Facilities		
Port Arthur	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-034-E222_PortArthur_SF	Sewer Facilities		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GranteeSupport[19D]_WSF	Infrastructure Grantee Support for Subrecipient HMID LMI Water/Sewer Facility		Y



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GrantSupport[19D]_WSF	Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	2453	1333	594	78.56

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
Activity funds eligible for DREF (Ike Only)	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	
# of public facilities	6

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Pinehurst	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Pinehurst at Dal Sasso Drive Lift Station, Broad Street Lift Station, Hwy 90 Lift Station, 33rd Street Lift Station, 34th Street Lift Station, and Warbler Street Lift Station.

Activity Description:

The City of Pinehurst shall reconstruct and elevate lift stations, electrical equipment, and a generator building; install new platforms and stairs; remove, extend, and rehabilitate wet wells; remove and replace pumps and valve vaults; replace guide rails; replace fence; and complete all associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:



Environmental Reviews: None

Document 19D_SUR_E199_Pinehurst_SF.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-013-E200_RioHondo_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

10/03/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	improvement	0006		F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

# of Persons	Total	Low	Mod	Low/Mod%
	228		123	53.95

Projected Accomplishments

# of Targeted Section 3 Labor Hours	Total
	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	3832

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Rio Hondo	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Rio Hondo along East Catherine Avenue, Harrolds Street, and the alley between East Catherine Avenue and Paloma Avenue to the Arroyo Colorado.



Activity Description:

The City of Rio Hondo shall install pipe, inlets, and junction boxes; improve curb and gutter; remove existing inlets; restore pavement; expand roadway width; and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_SUR_E200_RioHondo_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-014-E201_Splendor_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

12/06/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 596,625.00

Most Impacted and Distressed Budget: \$ 596,625.00

Other Funds: \$ 0.00

Total Funds: \$ 596,625.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	improvement	0006		F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	257		131	50.97

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	400

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Splendor	Unknown	\$ 596,625.00

Location Description:

Construction shall take place in the City of Splendor along 1st Street and the Lift Station Generator.



Activity Description:

The City of Splendor shall perform site clearing and grubbing; install stabilized subgrade, culvert, and double headwall; regrade ditch; install pavement; remove and replace generator; install platform with staircase and skid; perform bypass pumping, site restoration, seeding, and cleanup; and complete associated appurtenances. This activity meets the low to moderate national objective. The City of Splendor is a HUD Exception Grantee. Its LMI threshold is 50.06%.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document SUR_E201_Splendor.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-015-E202_WestOrange_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

11/21/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Port Isabel	B-19-DF-48-0001	improvement	0006		&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

# of Persons	Total	Low	Mod	Low/Mod%
	3374		2593	76.85

Projected Accomplishments

# of Targeted Section 3 Labor Hours	Total
	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	8230

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
West Orange	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of West Orange along Holly Drainage Ditch and Lansing Drainage Ditch.



Activity Description:

The City of West Orange shall clear and grub drainage channel, reshape and stabilize ditches, and complete associated appurtenances. These activities will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_Survey_E202_WestOrange_LMI_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-023-E210_LaFeria_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Activity Status:

Under Way

Project Number:

0006

Project Title:

Infrastructure Competition

Projected Start Date:

11/17/2023

Projected End Date:

01/31/2027

Project Draw Block by HUD:

Not Blocked

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block by HUD:

Not Blocked

Activity Draw Block Date by HUD:

Block Drawdown By Grantee:

Not Blocked

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	1440		839	58.26

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	1575

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
La Feria	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of La Feria at the west side of South Main Street (Highway 506).

Activity Description:



The City of La Feria shall modify existing structure, install pipe, and complete associated appurtenances. These activities will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_Survey_E210_LaFeria_LMI_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-028-E216_Nome_SF

Activity Title: Sewer Facilities

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

11/03/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-012-E199_Pinehurst_SF	Sewer System Improvements		
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-011-E198_Pinehurst_SF	Sewer Facilities		
CITY OF PRIMERA	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-037-E225_Primera_SF	Sewer Facilities		
Port Arthur	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-034-E222_PortArthur_SF	Sewer Facilities		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GranteeSupport[19D]_WSF	Infrastructure Grantee Support for Subrecipient HMID LMI Water/Sewer Facility Activities		Y



Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# of Persons	564		337	59.75

Projected Accomplishments	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
Activity funds eligible for DREF (Ike Only)	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	
# of public facilities	1

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Nome	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Nome at the Wastewater Treatment Plant.

Activity Description:

The City of Nome shall install drum screens, improve piping and electrical, install generator and structural cover, construct a permanent chlorine disinfection system, complete grading and modifications to the levee, and complete associated appurtenances. These activities will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document	
	19D_Survey_E216_Nome_LMI_SF.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-031-E219_OrangeCounty_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

03/21/2024

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

05/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

None

Projected Beneficiaries

of Persons

Total	Low	Mod	Low/Mod%
579		286	49.40

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

of Elevated Structures

Activity funds eligible for DREF (Ike Only)

of cable feet of public utility

of Linear miles of Public Improvement

of Linear feet of Public Improvement

8514



Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Orange County	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in Orange County along Ave C ditch that runs south from Old Hwy 90 parallel to Center Street; starting at Sandy Creek along Tulane Ditch toward Tulane Drive, along Albert Drive, along Albert Ditch back toward Tulane Ditch; along the northern stretch of Stanton Drive toward Tulane Ditch; on Tulane Drive along Tulane Ditch 2 toward Sandy Creek; and on Tulane Drive along Tulane Ditch 3 toward Sandy Creek.

Activity Description:

Orange County shall repair and reconstruct roadside ditches and outfalls by grading and cleaning, repair driveways and road crossings, and complete associated appurtenances. Orange County is a HUD Exception Grantee with an LMI threshold of 48.59%; thus this activity will meet the low- to moderate-income national objective. Beneficiaries were identified using surveys.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_SUR_E219_OrangeCo_FD_LMI.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-032-E220_Pasadena_SF

Activity Title: Sewer Facilities

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

04/02/2024

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

05/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

None

Projected Beneficiaries

of Persons

Total	Low	Mod	Low/Mod%
152120		83200	54.69

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

Activity funds eligible for DREF (Ike Only)

of Linear miles of Public Improvement

of Linear feet of Public Improvement

of public facilities

1

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
--------------------------	-------------------	-----------------



Location Description:

Construction shall take place in the City of Pasadena at Vince Bayou Wastewater Treatment Plant.

Activity Description:

The City of Pasadena shall demolish and clear; repair and replace concrete wall/support and grating; install headworks screen, slide gates, and trench frame; improve electrical; perform site repairs/restoration; integrate SCADA; and complete associated appurtenances. This activity meets the low- and moderate-income national objective through the use of City-Wide LMISD.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_LMISD_E220_Pasadena.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-034-E222_PortArthur_SF

Activity Title: Sewer Facilities

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

12/14/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

03/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 990,000.00

Most Impacted and Distressed Budget: \$ 990,000.00

Other Funds: \$ 0.00

Total Funds: \$ 990,000.00

Benefit Report Type:

Area Benefit (Census)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-012-E199_Pinehurst_SF	Sewer System Improvements		
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-011-E198_Pinehurst_SF	Sewer Facilities		
CITY OF PRIMERA	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-037-E225_Primera_SF	Sewer Facilities		
Nome	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-028-E216_Nome_SF	Sewer Facilities		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GranteeSupport[19D]_WSF	Infrastructure Grantee Support for Subrecipient HMID LMI Water/Sewer Facility		Y



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GrantSupport[19D]_WSF	Activities		Y

Projected Beneficiaries

	Total	Low	Mod	Low/Mod%
# of Persons	11850	4885	2795	64.81

Projected Accomplishments

	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of public facilities	60

LMI%:	64.81
--------------	-------

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Port Arthur	Unknown	\$ 990,000.00

Location Description:

Construction shall take place in the City of Port Arthur at Region 1 and Region 2.

Activity Description:

The City of Port Arthur shall demolish and replace manholes and complete associated appurtenances. This activity meets the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: INF_HMID_LMI_24-067-036-E224_PortIsabel_F&D

Activity Title: Flood & Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

03/18/2024

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

05/31/2028

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Santa Rosa	B-19-DF-48-0001	improvement	0006		F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

of Persons

Total

418

Low

Mod

349

Low/Mod%

83.49

Projected Accomplishments

Total

of Targeted Section 3 Labor Hours

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

of Elevated Structures

Activity funds eligible for DREF (Ike Only)

of cable feet of public utility

of Linear miles of Public Improvement

of Linear feet of Public Improvement

1965

Proposed budgets for organizations carrying out Activity:

Responsible Organization

Port Isabel

Organization Type

Local Government

Proposed Budget

\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Port Isabel along Pennsylvania Avenue.



Activity Description:

The City of Port Isabel shall prepare right-of-way, install piping, inlets, curb, and gutters, adjust and install manholes, adjust utilities, perform erosion control, hydro mulch, resurface streets, repave at driveways, and complete associated appurtenances. This activity meets the low- and moderate-income national objective through the use of a survey.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_SUR_E224_PortIsabel.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-037-E225_Primera_SF

Activity Title: Sewer Facilities

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

12/29/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

03/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-012-E199_Pinehurst_SF	Sewer System Improvements		
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-011-E198_Pinehurst_SF	Sewer Facilities		
Nome	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-028-E216_Nome_SF	Sewer Facilities		
Port Arthur	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-034-E222_PortArthur_SF	Sewer Facilities		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_GranteeSupport[19D]_WSF	Infrastructure Grantee Support for Subrecipient HMID LMI Water/Sewer Facility Activities		Y



Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# of Persons	233		137	58.80

Projected Accomplishments	Total
# of Targeted Section 3 Labor Hours	1
# of Section 3 Labor Hours	1
# of Total Labor Hours	1
Activity funds eligible for DREF (Ike Only)	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	4489
# of public facilities	

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
CITY OF PRIMERA	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Primera along Carver Road, Rio Bravo Circle, Rio Panuco Avenue, Del Rio Circle, El Paso Circle, and Rio Grande Circle.

Activity Description:

The City of Primera shall disconnect and decommission septic tanks; install new sanitary sewer lines and connect residences on both sides of the street; and complete associated appurtenances. This activity will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:



Environmental Reviews: None

Document 19D_Survey_E225_Primer_LMI_SF.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D

Activity Title: Flood & Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

03/04/2024

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

05/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Port Isabel	B-19-DF-48-0001	improvement	0006		&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

# of Persons	Total	Low	Mod	Low/Mod%
	2895	1690	415	72.71

Projected Accomplishments

# of Targeted Section 3 Labor Hours	Total
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	3504

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Santa Rosa	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Santa Rosa Along Dr. Maria A Ovalle Avenue and Parker Road. This project constitutes a city-wide benefit to the persons of City of Santa Rosa.



Activity Description:

The City of Santa Rosa shall acquire land, excavate, expand existing ditches and side slopes, install canasta headwalls and box culvert, expand and repave existing street, install new trunkline with inlets, install curb and gutter, and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_LMISD_E230_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D

Activity Title: Flood & Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

03/04/2024

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

05/31/2028

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 991,195.60

Most Impacted and Distressed Budget: \$ 991,195.60

Other Funds: \$ 0.00

Total Funds: \$ 991,195.60

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-0001	Rehabilitation/reconstruction of a public	0006		INF_HMID_LMI_24-067-036-E224_PortIsabel_F	Flood & Drainage		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Port Isabel	B-19-DF-48-0001	improvement	0006		&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

# of Persons	Total	Low	Mod	Low/Mod%
	2895	1690	415	72.71

Projected Accomplishments

# of Targeted Section 3 Labor Hours	Total
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	4730

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Santa Rosa	Unknown	\$ 991,195.60

Location Description:

Construction shall take place in the City of Santa Rosa along the South West Ditch. This project constitutes a city-wide benefit to the persons of City of Santa Rosa.



Activity Description:

The City of Santa Rosa shall acquire land, strip the site, excavate ditches, install box culvert and headwall canastas, repair road, and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_LMISD_E230_FD.pdf



Grantee Activity Number: INF_HMID_LMI_24-067-045-E233_WestOrange_SI

Activity Title: Street Improvements

Activity Type:

Construction/reconstruction of streets

Project Number:

0006

Projected Start Date:

11/30/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
China	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-003-E188_China_SI	Street Improvements		
Daisetta	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-004-E191_Daisetta_SI	Street Improvements		
Texas General Land Office	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_GranteeSupport[19D]_SI	Infrastructure Grantee Support for Subrecipient HMID LMI Street Improvement Activities		Y

Projected Beneficiaries

of Persons

Total	Low	Mod	Low/Mod%
3374	1793	800	76.85

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

Activity funds eligible for DREF (Ike Only)



of Linear miles of Public Improvement

of Linear feet of Public Improvement

5366

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
WEST ORANGE, CITY OF	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of West Orange on Crabtree Street, Bradford Street, and Dayton Street.

Activity Description:

The City of West Orange shall rehabilitate and replace pavement and complete associated appurtenances. This activity meets the low to moderate national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document 19D_SUR_E233_WestOrange_SI.pdf



Grantee Activity Number: INF_HMID_LMI_GranteeSupport[19D]_F&D

Activity Title: Infrastructure Grantee Support for Subrecipient HMID LMI Flood and Drainage Activities

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

07/31/2022

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

03/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 307,500.00

Most Impacted and Distressed Budget: \$ 307,500.00

Other Funds: \$ 0.00

Total Funds: \$ 307,500.00

Benefit Report Type:

NA

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Splendor	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-014-E201_Splendor_F&D	Flood and Drainage		
La Feria	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-023-E210_LaFeria_F&D	Flood and Drainage		
Old River-Winfree	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-007-E194_OldRiver-Winfree_F&D	Flood and Drainage		
Pine Forest	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-009-E196_PineForest_F&D	Flood and Drainage		
Laguna Vista	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-005-E192_LagunaVista_F&D	Flood and Drainage		
Rio Hondo	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-013-E200_RioHondo_F&D	Flood and Drainage		
Port Isabel	B-19-DF-48-	Rehabilitation/	0006		INF_HMID_LMI_24	Flood &		



Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Port Isabel	0001	reconstruction of a public improvement	0006		-067-036-E224_PortIsabel_F&D	Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-042-E230_SantaRosa_F&D	Flood & Drainage		
Santa Rosa	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-041-E229_SantaRosa_F&D	Flood & Drainage		
Beaumont	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-001-E186_Beaumont_F&D	Flood and Drainage		
Chambers County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-002-E187_ChambersCounty_F&D	Flood and Drainage		
Mission, city of	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-006-E193_Mission_F&D	Flood and Drainage		
CITY OF PALMVIEW	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-008-E195_Palmview_F&D	Flood and Drainage		
West Orange	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_LMI_24-067-015-E202_WestOrange_F&D	Flood and Drainage		

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 307,500.00

Location Description:

Activity Description:

Infrastructure Grantee Support for Subrecipient HMID low- and moderate-income national objective Flood and Drainage activities - see "Associated Activities" for full list of activities, beneficiaries, and accomplishments.

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None



Grantee Activity Number: INF_HMID_LMI_GranteeSupport[19D]_SI
Activity Title: Infrastructure Grantee Support for Subrecipient HMID LMI Street Improvement Activities

Activity Type:
Construction/reconstruction of streets

Project Number:
0006

Projected Start Date:
07/31/2022

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:
Under Way

Project Title:
Infrastructure Competition

Projected End Date:
03/31/2027

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 69,886.36

Most Impacted and Distressed Budget: \$ 69,886.36

Other Funds: \$ 0.00

Total Funds: \$ 69,886.36

Benefit Report Type:
NA

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
China	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-003-E188_China_SI	Street Improvements		
WEST ORANGE, CITY OF	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-045-E233_WestOrange_SI	Street Improvements		
Daisetta	B-19-DF-48-0001	Construction/reconstruction of streets	0006		INF_HMID_LMI_24-067-004-E191_Daisetta_SI	Street Improvements		

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 69,886.36



Location Description:

Activity Description:

Infrastructure Grantee Support for Subrecipient HMID low- and moderate-income national objective Street Improvement activities - see "Associated Activities" for full list of activities, beneficiaries, and accomplishments.

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None



Grantee Activity Number: INF_HMID_LMI_GranteeSupport[19D]_WSF

Activity Title: Infrastructure Grantee Support for Subrecipient HMID LMI Water/Sewer Facility Activities

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

07/31/2022

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

03/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 139,772.74

Most Impacted and Distressed Budget: \$ 139,772.74

Other Funds: \$ 0.00

Total Funds: \$ 139,772.74

Benefit Report Type:

NA

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-012-E199_Pinehurst_SF	Sewer System Improvements		
Pinehurst	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-011-E198_Pinehurst_SF	Sewer Facilities		
CITY OF PRIMERA	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-037-E225_Primera_SF	Sewer Facilities		
Nome	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-028-E216_Nome_SF	Sewer Facilities		
Port Arthur	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_LMI_24-067-034-E222_PortArthur_SF	Sewer Facilities		



Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 139,772.74

Location Description:

Activity Description:

Infrastructure Grantee Support for Subrecipient HMID low- and moderate-income national objective Water/Sewer Facility activities - see "Associated Activities" for full list of activities, beneficiaries, and accomplishments.

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None



Grantee Activity Number: INF_HMID_UN_24-067-010-E197_PineForest_WF

Activity Title: Water Facilities

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

10/31/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

12/31/2026

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Texas General Land Office	B-19-DF-48-0001	Construction/rec onstruction of water/sewer lines or systems	0006		INF_HMID_UN_Gra anteeSupport[19D] WSF	Infrastructure Grantee Support for Subrecipient HMID UN Water/Sewer Facility Activities		Y

Projected Beneficiaries

of Persons

Total	Low	Mod	Low/Mod%
605	65	65	21.49

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total

1

of Section 3 Labor Hours

1

of Total Labor Hours

1

Activity funds eligible for DREF (Ike Only)

of Linear miles of Public Improvement

of Linear feet of Public Improvement



of public facilities

1

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Pine Forest	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Pine Forest at the Water Treatment Plant (Northside of the dead end of Nagel Street). This project constitutes a city-wide benefit to the persons of City of Pine Forest.

Activity Description:

The City of Pine Forest shall elevate site; install storage tank, pump station, pressure tank, water well, chemical shelter, electrical improvements, fencing, driveway, and piping; and complete associated appurtenances. This activity meets the urgent need national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document LMISD_E197_PineForest_WF.pdf



Grantee Activity Number: INF_HMID_UN_24-067-030-E218_OrangeCounty_F&D

Activity Title: Flood & Drainage

Activity Type:
Rehabilitation/reconstruction of a public improvement

Project Number:
0006

Projected Start Date:
03/05/2024

Project Draw Block by HUD:
Not Blocked

Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

National Objective:
Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:
Under Way

Project Title:
Infrastructure Competition

Projected End Date:
05/31/2027

Project Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:
03/23/2027 by Steven Edwards

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 1,000,000.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:
Area Benefit (Census)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_UN_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient HMID UN Flood and Drainage Activities		Y

Projected Beneficiaries	Total	Low	Mod	Low/Mod%
# of Persons	1160	120	420	46.55

Projected Accomplishments	Total
# of Targeted Section 3 Labor Hours	
# of Section 3 Labor Hours	
# of Total Labor Hours	
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	



of Linear miles of Public Improvement

of Linear feet of Public Improvement

3392

LMI%:

46.55

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Orange County	Unknown	\$ 1,000,000.00

Location Description:

Construction shall take place in Orange County along Kinard Estates West ditch and Kinard Estates East ditch. This project constitutes a county-wide benefit to the persons of Orange County.

Activity Description:

Orange County shall reshape the drainage channels by excavation, grading, adding concrete linings, and complete associated appurtenances. This activity meets the urgent need national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents:

Document 19D_LMISD_E218_OrangeCounty.xlsx



Grantee Activity Number: INF_HMID_UN_GranteeSupport[19D]_F&D

Activity Title: Infrastructure Grantee Support for Subrecipient HMID UN Flood and Drainage Activities

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

07/31/2022

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

03/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 13,977.27

Most Impacted and Distressed Budget: \$ 13,977.27

Other Funds: \$ 0.00

Total Funds: \$ 13,977.27

Benefit Report Type:

NA

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Orange County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_HMID_UN_24-067-030-E218_OrangeCounty_F&D	Flood & Drainage		

Proposed budgets for organizations carrying out Activity:

Responsible Organization

Texas General Land Office

Organization Type

State Agency

Proposed Budget

\$ 13,977.27

Location Description:



Activity Description:

Infrastructure Grantee Support for Subrecipient HMID Urgent Need national objective Flood and Drainage activities - see "Associated Activities" for full list of activities, beneficiaries, and accomplishments.

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None



Grantee Activity Number: INF_HMID_UN_GranteeSupport[19D]_WSF**Activity Title: Infrastructure Grantee Support for Subrecipient HMID UN Water/Sewer Facility Activities****Activity Type:**

Construction/reconstruction of water/sewer lines or systems

Project Number:

0006

Projected Start Date:

07/31/2022

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Urgent Need: A community development need having a particular urgency because existing conditions pose a serious and immediate threat to the health and welfare of the community

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

03/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:**Total Budget:** \$ 13,977.27**Most Impacted and Distressed Budget:** \$ 13,977.27**Other Funds:** \$ 0.00**Total Funds:** \$ 13,977.27**Benefit Report Type:**

NA

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Pine Forest	B-19-DF-48-0001	Construction/reconstruction of water/sewer lines or systems	0006		INF_HMID_UN_24-067-010-E197_PineForest_WF	Water Facilities		

Proposed budgets for organizations carrying out Activity:**Responsible Organization**

Texas General Land Office

Organization Type

State Agency

Proposed Budget

\$ 13,977.27

Location Description:

Activity Description:

Infrastructure Grantee Support for Subrecipient HMID Urgent Need national objective Water/Sewer Facility activities - see "Associated Activities" for full list of activities, beneficiaries, and accomplishments.

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None



**Grantee Activity Number: INF_SMID_LMI_24-067-016-
E203_WillacyCounty_F&D**

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

11/03/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-017-E204_WillacyCounty_F&D	Flood and Drainage		
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-038-E226_Raymondville_F&D	Flood and Drainage		
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-039-E227_Raymondville_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient SMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

of Persons

Total 665 **Low** 285 **Mod** 180 **Low/Mod%** 69.92

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total 1



# of Section 3 Labor Hours	1
# of Total Labor Hours	1
# of Elevated Structures	
Activity funds eligible for DREF (Ike Only)	
# of cable feet of public utility	
# of Linear miles of Public Improvement	
# of Linear feet of Public Improvement	5200

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Willacy County	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in Willacy County at the San Perlita Drainage Ditch from East Main/North Raymondville Drain west of Rodriguez Road south to Rains Road.

Activity Description:

Willacy County shall acquire drainage easement; strip site; excavate drainage ditch; pave slope; install canastas, headwall, and pipe; and complete associated appurtenances. These activities will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents:

Document HP_LMISD_E203_WillacyCo_LMI_FD.pdf



**Grantee Activity Number: INF_SMID_LMI_24-067-017-
E204_WillacyCounty_F&D**

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

11/13/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Survey)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-038-E226_Raymondville_F&D	Flood and Drainage		
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-039-E227_Raymondville_F&D	Flood and Drainage		
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-016-E203_WillacyCounty_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient SMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

of Persons

Total	Low	Mod	Low/Mod%
1675	1125	205	79.40

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total
1



of Section 3 Labor Hours 1
of Total Labor Hours 1
of Elevated Structures

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Willacy County	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in Willacy County at the Sebastian Detention Pond south of CW County Line Road.

Activity Description:

Willacy County shall acquire drainage easement, strip site, excavate detention pond, and complete associated appurtenances. These activities will meet the low to moderate income national objective.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents:

Document 19D_LMISD_E204_WillacyCo_LMI_FD.pdf



Grantee Activity Number: INF_SMID_LMI_24-067-038-E226_Raymondville_F&D

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

12/11/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Census)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-017-E204_WillacyCounty_F&D	Flood and Drainage		
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-039-E227_Raymondville_F&D	Flood and Drainage		
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-016-E203_WillacyCounty_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient SMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

of Persons

Total

1570

Low

Mod

1435

Low/Mod%

91.40

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total

1



of Section 3 Labor Hours 1
 # of Total Labor Hours 1
 # of Elevated Structures
 Activity funds eligible for DREF (Ike Only)
 # of cable feet of public utility
 # of Linear miles of Public Improvement
 # of Linear feet of Public Improvement 3022

LMI%:	91.4
-------	------

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Raymondville	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Raymondville on West Durango Avenue, North 4th Street, and Sonora Avenue.

Activity Description:

The City of Raymondville shall replace pipe, inlets, and junction box; restore pavement; regrade pavement; and complete associated appurtenances.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



**Grantee Activity Number: INF_SMID_LMI_24-067-039-
E227_Raymondville_F&D**

Activity Title: Flood and Drainage

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

12/11/2023

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

01/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Total Budget: \$ 1,000,000.00

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 1,000,000.00

Benefit Report Type:

Area Benefit (Census)

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-017-E204_WillacyCounty_F&D	Flood and Drainage		
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-038-E226_Raymondville_F&D	Flood and Drainage		
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-016-E203_WillacyCounty_F&D	Flood and Drainage		
Texas General Land Office	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_GranteeSupport[19D]_F&D	Infrastructure Grantee Support for Subrecipient SMID LMI Flood and Drainage Activities		Y

Projected Beneficiaries

of Persons

Total

1530

Low

Mod

1115

Low/Mod%

72.88

Projected Accomplishments

of Targeted Section 3 Labor Hours

Total

1



of Section 3 Labor Hours 1
 # of Total Labor Hours 1
 # of Elevated Structures
 Activity funds eligible for DREF (Ike Only)
 # of cable feet of public utility
 # of Linear miles of Public Improvement
 # of Linear feet of Public Improvement 3410

LMI%:	72.88
-------	-------

Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Raymondville	Local Government	\$ 1,000,000.00

Location Description:

Construction shall take place in the City of Raymondville along West Rodriguez Avenue, South 3rd Street and West Wood Avenue.

Activity Description:

The City of Raymondville shall install pipes, junction boxes, and inlets; remove and replace pavement; and complete associated appurtenances.

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

Subject to Section 3 Requirements: Yes

Activity Supporting Documents: None



Grantee Activity Number: INF_SMID_LMI_GranteeSupport[19D]_F&D

Activity Title: Infrastructure Grantee Support for Subrecipient SMID LMI Flood and Drainage Activities

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

0006

Projected Start Date:

07/31/2022

Project Draw Block by HUD:

Not Blocked

Activity Draw Block by HUD:

Not Blocked

Block Drawdown By Grantee:

Not Blocked

National Objective:

Low/Mod: Benefit to low- and moderate-income persons/families

Activity Status:

Under Way

Project Title:

Infrastructure Competition

Projected End Date:

03/31/2027

Project Draw Block Date by HUD:

03/23/2027 by Steven Edwards

Activity Draw Block Date by HUD:

Total Budget: \$ 69,886.36

Most Impacted and Distressed Budget: \$ 0.00

Other Funds: \$ 0.00

Total Funds: \$ 69,886.36

Benefit Report Type:

NA

Ancillary Activities

Responsible Organization	Grant Number	Activity Type	Project #	RLF	Activity #	Activity Title	PIA Name	Primary
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-017-E204_WillacyCounty_F&D	Flood and Drainage		
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-038-E226_Raymondville_F&D	Flood and Drainage		
Raymondville	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-039-E227_Raymondville_F&D	Flood and Drainage		
Willacy County	B-19-DF-48-0001	Rehabilitation/reconstruction of a public improvement	0006		INF_SMID_LMI_24-067-016-E203_WillacyCounty_F&D	Flood and Drainage		



Proposed budgets for organizations carrying out Activity:

Responsible Organization	Organization Type	Proposed Budget
Texas General Land Office	State Agency	\$ 69,886.36

Location Description:

Activity Description:

Infrastructure Grantee Support for Subrecipient SMID low- and moderate-income national objective Flood and Drainage activities - see "Associated Activities" for full list of activities, beneficiaries, and accomplishments.

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes: None

Activity Supporting Documents: None

Action Plan History

Version	Date
B-19-DF-48-0001 AP#9	03/21/2024
B-19-DF-48-0001 AP#8	01/23/2024
B-19-DF-48-0001 AP#7	01/11/2024
B-19-DF-48-0001 AP#6	10/26/2023
B-19-DF-48-0001 AP#5	07/21/2023
B-19-DF-48-0001 AP#4	04/21/2023
B-19-DF-48-0001 AP#3	10/27/2022
B-19-DF-48-0001 AP#2	10/29/2021
B-19-DF-48-0001 AP#1	07/07/2021

