

Grantee: Texas - GLO

Grant: B-13-DS-48-0001

July 1, 2016 thru September 30, 2016 Performance Report



Grant Number:

B-13-DS-48-0001

Obligation Date:**Award Date:****Grantee Name:**

Texas - GLO

Contract End Date:

12/04/2015

Review by HUD:

Submitted - Await for Review

Grant Award Amount:

\$5,061,000.00

Grant Status:

Active

QPR Contact:

No QPR Contact Found

LOCCS Authorized Amount:

\$5,061,000.00

Estimated PI/RL Funds:**Total Budget:**

\$5,061,000.00

Disasters:**Declaration Number**

FEMA-1999-TX

Narratives**Disaster Damage:**

The Bastrop Complex Wildfire ignited on September 4, 2011 in a small community 30 miles southeast of Austin. The fire burned rapidly out of control, scorching 32,400 acres (13,112 hectares) and destroying 1,696 residential and commercial structures. A second ignition, the Union Chapel Fire, ignited on September 5, 2011 burning 720 acres (291 hectares) and destroying an additional 27 residential and commercial structures for a total loss of 1,723 structures. The fire was declared extinguished on October 9, 2011. The devastation affected most citizens in Bastrop County in some way. Many families lost a lifetime of possessions, mementos, clothing, pets, documents and other valuable items. Infrastructure such as roadways and drainage systems were heavily damaged. The costs of rebuilding and the overall economic recovery has been significant. County and city leaders, public safety officials and the public were very much overwhelmed by the magnitude and far-reaching effects of this horrible disaster. The Bastrop Complex Wildfire has gone on record as the most destructive wildland urban interface wildfire event in Texas history, resulting in the loss of two lives on September 5, 2011. The conditions left in the wake of the disaster continue to pose a serious threat to the health and welfare of the citizens of Bastrop County. The massive scale of the wildfire has placed an excessive economic burden on Bastrop County which still lacks sufficient resources to fund recovery activities.

Recovery Needs:**Evaluation of Need for Housing, Infrastructure, and Economic Development**

In order to assess the level of need, the Texas General Land Office (GLO) identified concentrations of Low and Moderate Income (LMI) households, acreage burned, Individual Assistance dollars awarded and Project Worksheets (FEMA Public Assistance) in each Presidentially declared disaster affected county (see maps in Appendix G). These data sets serve to quantify the level of damage in these areas.

a. Housing

According to HUD, the top five counties that were most severely impacted by the 2011 wildfire season were Bastrop, Marion, Upshur, Travis, and Montgomery respectively. Although the HUD Needs Assessment identifies both housing and business damage, for the initial CDBG-DR Wildfire appropriation, the GLO opted to provide housing assistance in Bastrop County only because of the limited housing damage in remaining declared counties.

For the initial CDBG-DR Wildfire appropriation, the GLO also reviewed FEMA Individual Assistance (IA) data (number of IA eligible households) in order to support the determination of providing housing assistance to Bastrop County only; according to FEMA the top five counties with the highest concentration of eligible households were Bastrop, Waller, Travis, Montgomery, and Marion respectively. Although HUD's assessment and FEMA's assessment were slightly different, they were in agreement in that the majority of the need for housing assistance was within Bastrop County.

In implementing the housing program under the initial appropriation, the GLO and subrecipient both conducted multiple extensive outreach efforts to attract and identify eligible applicants. The outreach resulted in a total of 225 applications to the GLO; however, only 33 were found to be eligible for funding. The primary reasons for ineligibility were Already Met Need, Duplication of Benefit, and lack of LMI status. The GLO has completed all housing construction and did not conduct a housing program under the second allocation. There were no public housing units lost as a result of the wildfire in Bastrop County. As such, no funds will be allocated to fund public housing activities under this Action Plan.

With respect to emergency shelters; however, the extensive damage and large number of structures destroyed in Bastrop County, created a dire need for adequate immediate short term sheltering. The numbers of displaced persons was so great that the existing emergency shelters were not able to provide shelter to many of the victims. Many homeless were taken in by other Bastrop County residents for several months until other arrangements could be made. Bastrop County and the GLO



identified there is an estimated unmet need for both interim and permanent shelters. At this time, the GLO has not funded any housing activities under this grant.

b. Infrastructure

According to the Texas Forest Service the counties that received the highest amount of damage with respect to acreage burned was Cass County (42,630 acres) with Bastrop County (35,193 acres lost) coming in second. Upon review of FEMA Public Assistance (PA) numbers (amount of federal share funding each county is eligible for) it appears that, according to FEMA, Bastrop was the most heavily affected, with Leon, Walker, Gregg, and Upshur counties coming in ve

Recovery Needs:

ry closely behind.

Based on the above two data sets, the GLO offered a competitive infrastructure grant to address the level of need for recovery funding spread across all counties within the DR-4029-TX Presidential disaster declaration under the Initial CDBG-DR Wildfire Appropriation. The competitive application process yielded only one application for fire equipment but was deemed ineligible, despite the GLO's outreach efforts during the application period focused on the 20 counties with the most damage. During a follow-up outreach, potential applicants expressed a lack of need for repair or replacement of public infrastructure directly damaged by the wildfires, but a common need for various types of fire fighting equipment. With Action Plan Amendment #2 for the initial CDBGDR Wildfire Appropriation the GLO created a public service program for these funds and re-opened the competitive application process for \$4.7 million to address these needs utilizing the initial wildfire appropriation. Based on the results of the outreach and the lack of need demonstrated by the paucity of applications received for the competitive grants under the previous appropriation, the GLO did not allocate infrastructure grant funds to counties outside of Bastrop County that received a declaration for this appropriation. Instead, due to Bastrop County leading in infrastructure loss according to FEMA PA numbers, and the documentation of remaining unmet needs, the GLO directly awarded one hundred percent (100%) of the total Infrastructure Program allocation.

At this time, the GLO has funded two infrastructure activities for the County of Bastrop including a debris removal project and a fire protection equipment project. The fire protection project provides supplemental funds for the construction of a radio tower currently being completed under the GLO's Wildfire 1 grant, B-12-DT-48-0001. The radio tower will increase emergency communication capabilities to first responders in remote locations.

c. Economic Development

In order to assess infrastructure needs as it relates to the Economic Development, the GLO looked to the HUD Needs Assessment which cites "SBA for management of its disaster assistance loan program for business real estate repair and replacement as well as content loss (12/22/2011)" as the source for the results of that assessment; 23 counties out of the 65 declared under DR-4029-TX were identified as priority according to the HUD Needs Assessment. When considering those 23 counties identified by HUD, four percent (4%) of the overall need in that subset is related to unmet business needs. The GLO reviewed FEMA's IA Summary ("4029-TX Individual Assistance Program Summary COB 4.27.12") and identified that, out of all 65 declared counties under the DR-4029-TX disaster; nine percent (9%) of the unmet needs are tied to business loss according to FEMA's SBA data.

At this time, the GLO has not funded any economic development activities under this grant.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$5,033,376.92
Total Budget	\$0.00	\$5,033,376.92
Total Obligated	\$0.00	\$5,033,376.92
Total Funds Drawdown	\$182,251.01	\$5,033,376.92
Program Funds Drawdown	\$182,251.01	\$5,033,376.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$182,251.01	\$5,033,376.92
Match Contributed	\$0.00	\$0.00



Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		100.00%
Overall Benefit Percentage (Actual)		100.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$759,150.00	\$0.00
Limit on Admin/Planning	\$1,012,200.00	\$278,476.92
Limit on State Admin	\$253,050.00	\$53,050.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective	Target	Actual
Low/Mod	\$2,530,500.00	\$4,754,900.00

Overall Progress Narrative:

QPR Q3 2016: 07/01/2016 - 09/30/2016

Key Points:

- 1) Total disbursed to date of \$5,033,376.92 was 100% of the total budgeted funds available.
- 2) Current quarter Expenditures of \$182,251.01 as follows:

- (\$17,748.99) for Administration expenditure adjustment to match current HUD approved Action Plan
- \$200,000.00 for Infrastructure to closeout the Bastrop County Radio Tower activity

3) ADMINISTRATION

- During the reporting period the GLO continued the administration of the Wildfire II grant. Total expenditures for the GLO Admin Services [E] activity were adjusted during the reporting period to transfer costs to WFR010002-10-Radio Tower in order to match the approved Action Plan Amendment #1 and facilitate closeout of the grant.

- The GLO began closeout of the entire grant with HUD and all final metrics were updated. Per HUD guidance, activities labeled as area benefit do no require Actuals to be reported for "Number of Persons Served". Therefore these metrics were removed.

4) INFRASTRUCTURE

- The Bastrop County Radio Tower activity was set up, fully expended, and completed during to the reporting period. This fire protection project provides supplemental funds for the construction of a radio tower currently being completed under the GLO's Wildfire 1 grant (B-12-DT-48-0001), and was completed in both grants during this reporting period. Accomplished performance metrics and beneficiaries served also were reported in the Wildfire I grant #B-12-DT-48-0001.

- Additionally, the final metrics for the FEMA debris removal project were updated to match the COCC submitted and approved.



Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
0001, Administration	(\$17,748.99)	\$53,050.00	\$53,050.00
0002, Planning	\$0.00	\$225,426.92	\$225,426.92
0003, Infrastructure	\$200,000.00	\$4,754,900.00	\$4,754,900.00



Activities

Project # / Title: 0001 / Administration

Grantee Activity Number: GLO Admin Services

Activity Title: GLO Admin Services

Activity Category:

Administration

Project Number:

0001

Projected Start Date:

10/01/2013

Benefit Type:

()

National Objective:

N/A

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

09/30/2015

Completed Activity Actual End Date:

09/30/2016

Responsible Organization:

Texas General Land Office

Overall

Total Projected Budget from All Sources

Jul 1 thru Sep 30, 2016

N/A

To Date

\$5,159.11

Total Budget

\$0.00

\$5,159.11

Total Obligated

\$0.00

\$5,159.11

Total Funds Drawdown

\$0.00

\$5,159.11

Program Funds Drawdown

\$0.00

\$5,159.11

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$5,159.11

 Texas General Land Office

\$0.00

\$5,159.11

Match Contributed

\$0.00

\$0.00

Activity Description:

Administration of the Wildfires II Grant (#B-13-DS-48-0001)

Location Description:

Bastrop County

Activity Progress Narrative:



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: GLO Admin Services [E]

Activity Title: GLO Admin Services

Activity Category:

Administration

Project Number:

0001

Projected Start Date:

12/02/2013

Benefit Type:

()

National Objective:

N/A

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

12/31/2016

Completed Activity Actual End Date:

09/30/2016

Responsible Organization:

Texas General Land Office

Overall

Total Projected Budget from All Sources

Jul 1 thru Sep 30, 2016

N/A

To Date

\$47,890.89

Total Budget

(\$200,000.00)

\$47,890.89

Total Obligated

(\$200,000.00)

\$47,890.89

Total Funds Drawdown

(\$17,748.99)

\$47,890.89

Program Funds Drawdown

(\$17,748.99)

\$47,890.89

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

(\$17,748.99)

\$47,890.89

Texas General Land Office

(\$17,748.99)

\$47,890.89

Match Contributed

\$0.00

\$0.00

Activity Description:

The Texas General Land Office shall provide administrative services support for the Bastrop Complex Wildfire recovery, which is on record as the most destructive wildland urban interface wildfire event in Texas history, resulting in the loss of two lives on September 5, 2011.

Location Description:

Bastrop County

Activity Progress Narrative:

During the reporting period the TX GLO continued the administration of the Wildfire II grant. Total expenditures in GLO Admin Services were adjusted during the reporting period to transfer costs to WFR010002-10-Radio Tower in order to match the approved Action Plan Amendment #1 and facilitate closeout of the grant. This activity's budget was also reduced during the reporting period to match the approved Action Plan Amendment #1.

Accomplishments Performance Measures

No Accomplishments Performance Measures



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 0002 / Planning

Grantee Activity Number: GLO Planning & Project Delivery

Activity Title: GLO

Activity Category:

Planning

Project Number:

0002

Projected Start Date:

01/01/2014

Benefit Type:

Area ()

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning

Projected End Date:

08/31/2015

Completed Activity Actual End Date:

09/30/2016

Responsible Organization:

Texas General Land Office

Overall

Total Projected Budget from All Sources

Jul 1 thru Sep 30, 2016

N/A

To Date

\$225,426.92

Total Budget

\$0.00

\$225,426.92

Total Obligated

\$0.00

\$225,426.92

Total Funds Drawdown

\$0.00

\$225,426.92

Program Funds Drawdown

\$0.00

\$225,426.92

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$225,426.92



Texas General Land Office	\$0.00	\$225,426.92
Match Contributed	\$0.00	\$0.00

Activity Description:

The majority of this planning activity was used to fund application development for the National Disaster Resiliency Competition (NDRC). This includes in-house staff allocations and contracted services and other incidental costs. A portion of the budgeted funds were reduced during Q4 2015 due to an expired 2-year contract for which an extension application was approved after the contract's expiration date. The funds lost due to expiration were \$27,623.08.

Location Description:

Bastrop County and various other Statewide counties eligible for National Disaster Resiliency competition funding.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	1/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Project # / Title: 0003 / Infrastructure

Grantee Activity Number: Bastrop - FEMA Debris Removal
Activity Title: CAPCOG



Activity Category:

Debris removal

Project Number:

0003

Projected Start Date:

10/06/2014

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Infrastructure

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

08/09/2013

Responsible Organization:

Bastrop County

Overall	Jul 1 thru Sep 30, 2016	To Date
Total Projected Budget from All Sources	N/A	\$4,554,900.00
Total Budget	\$0.00	\$4,554,900.00
Total Obligated	\$0.00	\$4,554,900.00
Total Funds Drawdown	\$0.00	\$4,554,900.00
Program Funds Drawdown	\$0.00	\$4,554,900.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,554,900.00
Bastrop County	\$0.00	\$4,554,900.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Contractor shall be reimbursed for the local funding amount that was used to cover the cost of the twenty-five percent (25%) local match from the County that was required for the FEMA Public Assistance Grant. The County has removed approximately seventy thousand (70,000) dangerous trees, five hundred thousand cubic yards (500,000 c.y.) of vegetative debris, and over one hundred thousand tons (100,000 tons) of concrete and rubble. The debris removal took place at approximately four hundred forty-seven (447) locations throughout the County as a result of the Texas Wildfires in 2011.

Location Description:

Countywide debris removal took place at approximately four hundred forty-seven (447) locations throughout the Bastrop County.

Activity Progress Narrative:

During the reporting period a revised COCC revised the quantity metric, was submitted, and was accepted to more accurately reflect the number of properties completed for this activity, for which debris removal projects took place at numerous locations throughout the County. Per HUD guidance, area benefit activities should not report actual number of persons. Current QPR includes adjustments from prior reported data.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Properties	124		571/447	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Persons	0	0	0	0/0	28521/28521	55645/55645	51.26

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: WFR010002-10-Radio Tower

Activity Title: Bastrop

Activity Category:

Acquisition, construction, reconstruction of public facilities

Project Number:

0003

Projected Start Date:

04/12/2013

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Infrastructure

Projected End Date:

09/30/2016

Completed Activity Actual End Date:

08/26/2016

Responsible Organization:

Bastrop County

Overall	Jul 1 thru Sep 30, 2016	To Date
Total Projected Budget from All Sources	N/A	\$200,000.00
Total Budget	\$200,000.00	\$200,000.00
Total Obligated	\$200,000.00	\$200,000.00
Total Funds Drawdown	\$200,000.00	\$200,000.00
Program Funds Drawdown	\$200,000.00	\$200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$200,000.00	\$200,000.00
Bastrop County	\$200,000.00	\$200,000.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Contractor shall purchase and install a new approximately four hundred fifty foot (450 ft.) tall tower, a concrete climate controlled weather proof equipment shelter, an LED hazard lighting system, 18 KVA UPS system, 5-GTR 8000 repeaters, combiners and software, cabling, a transmitting/receiving and microwave antenna system, and provide other associated appurtenances and perform site work associated with construction. In addition, grantee shall purchase and install one (1) fifty to two hundred kilowatt (50 kW - 200kW) generator with transfer switch, pad for generator mounting, and associated appurtenances. Construction shall take place at the Smithville Remote Tower in Bastrop County, Texas. In addition, grantee shall purchase and install 5-GTR 8000 repeaters, combiners and software, cabling, a transmitting/receiving and microwave antenna system (Rosanky/KROX Remote Tower Only), and provide other associated appurtenances, and perform site work associated with construction. Construction shall take place at the Bastrop Prime Tower, the Elgin Remote Tower, and the Rosanky/KROX Remote Tower in Bastrop County, Texas. This activity supplements the Wildfire I grant (B-12-DT-48-0001) activity number WFR010001-10-Radio Tower, and shall benefit fifty-five thousand six hundred forty-five (55,645) persons, of which twenty-eight thousand five hundred twenty-one (28,521) persons, or fifty-one percent (51%), are of low to moderate income. These beneficiaries shall be counted and be reported within this grant, and also be applied toward the Wildfire I grant (B-12-DT-48-0001). Four (4) Public Facilities for this project are included per the COCC and are also counted within the Wildfire I grant (B-12-DT-48-0001) for activity number WFR010001-10-Radio Tower (GLO# 13-353-000-7707).

Location Description:

Bastrop County, Texas Radio Towers: Smithville Remote Tower, the Bastrop Prime Tower, the Elgin Remote Tower, and the Rosanky/KROX Remote Tower. These activities shall benefit fifty-five thousand six hundred forty-five



(55,645) persons, of which twenty-eight thousand five hundred twenty-one (28,521) persons, or fifty-one percent (51%), are of low to moderate income, associated with the Wildfire I grant (B-12-DT-48-0001) activity number WFR010001-10-Radio Tower (GLO# 13-353-000-7707).

Activity Progress Narrative:

During the reporting period total number of beneficiaries served and performance measures accomplished by this grantee activity were counted upon completion of the same named activity under the Wildfire 1 grant #B-12-DT-48-0001, which is the activity's primary grant funding for the Bastrop County Radio Tower. Four (4) Public Facilities were accomplished in this grant covering the Construction of Radio and the installation of the equipment. These accomplishments were also reported within the Wildfire 1 grant, #B-12-DT-48-0001 for activity # WFR010001-10-Radio Tower.

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of public facilities	4	4/4

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

